
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/06/2005

ESTIMATE SUMMARY 15:38:59

CONTID: C14657         ESTIMATE NO: 0011 PROG 2002

PCN: 14657-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83/86 Resurface & Climb Ln PERCENT TIME:

PROJECT NO: STA C470-026                  

SH 83/86 Resurface & Climb Ln

NAME OF ROAD: SH 83

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/28/2005 DATE TIME STARTED 04/15/2004

1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN

 DATE AWARDED 03/30/2004 DATE TIME STOPPED 04/27/2005

 DATE CONTRACT EXECUTED 03/30/2004 DATE ACCEPTED 04/27/2005

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,345,861.32 PARTICIPATING $ $ 17,725.87

AWARD PROJECT AMT: 5,191,685.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -265.89

SECURITIES ENCUMBERED 265.89

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

112.50

TIME ALLOW:

ORIG TIME ALLOW:

216 CALENDAR DAYS

CALENDAR DAYS169

97.01%

159,859.55

17,725.87

17,725.87

17,725.87

$

$

$

$

5,186,001.77

0.00

5,186,001.77

0.00

5,186,001.77

-3,176.68

3,176.68

5,186,001.77

0.00

AMOUNT DUE 5,186,001.77 17,725.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,725.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

243.0
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

12,600.00000 1.000 12,600.00

201-00000  
 

0010 *REMOVAL OF PIPE 170.000 170.000

LF  0.000 0.00

10.50000 170.000 1,785.00

202-00035  
 

0015 *REMOVAL OF END SECTION 2.000 2.000

EACH 0.000 0.00

102.00000 2.000 204.00

202-00037  
 

0020 *REMOVAL OF DELINEATOR 499.000 499.000

EACH 0.000 0.00

4.80000 499.000 2,395.20

202-00090  
 

0025 *REMOVAL OF CONCRETE 1.000 1.000

L S 0.000 0.00

690.00000 1.000 690.00

202-00175  
 

0030 *REMOVAL OF MEDIAN COVER 60.000 60.000

SY  0.000 0.00

9.75000 60.000 585.00

202-00195  
 

0035 *REMOVAL OF SIDEWALK 84.000 84.000

SY  0.000 0.00

14.26000 84.000 1,197.84

202-00200  
 

0040 *REMOVAL OF CURB AND GUTTER 151.000 151.000

LF  0.000 0.00

5.55000 151.000 838.05

202-00203  
 

0045 *REMOVAL OF CONCRETE PAVEMENT 748.000 748.000

SY  0.000 0.00

17.10000 748.000 12,790.80

202-00210  
 

0050 *REMOVAL OF ASPHALT MAT 2,114.000 2,114.000

SY  0.000 0.00

4.25000 2,114.000 8,984.50

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 25,217.000 25,217.000

SY  0.000 0.00

5.00000 25,217.000 126,085.00

202-00240  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 14,936.000 14,936.000

SF  0.000 0.00

1.80000 14,936.000 26,884.80

202-00250  
 

0065 *REMOVAL OF GROUND SIGN 30.000 30.000

EACH 0.000 0.00

18.20000 30.000 546.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

202-00840  
 

0075 *REMOVAL OF FENCE 1,843.000 1,843.000

LF  0.000 0.00

0.80000 1,843.000 1,474.40

202-01000  
 

0080 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-04002  
 

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 46,554.000 46,554.000

CY  0.000 0.00

5.00000 46,554.000 232,770.00

203-00060  
 

0090 *ROCK EXCAVATION 15,858.000 15,858.000

CY  0.000 0.00

7.55000 15,858.000 119,727.90

203-00400  
 

0095 *PROOF ROLLING 3.000 3.000

HOUR 0.000 0.00

85.00000 3.000 255.00

203-01100  
 

0100 *BLADING 19.000 19.000

HOUR 0.000 0.00

100.00000 19.000 1,900.00

203-01500  
 

0105 *DOZING 10.000 10.000

HOUR 0.000 0.00

95.00000 10.000 950.00

203-01550  
 

0110 *POTHOLING 4.000 4.000

HOUR 0.000 0.00

175.00000 4.000 700.00

203-01597  
 



CONTID: C14657         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION LOG (12 INCH) 890.000 890.000

LF  0.000 0.00

4.20000 890.000 3,738.00

208-00002  
 

0120 *EROSION BALES (WEED FREE) 201.000 201.000

EACH 0.000 0.00

7.75000 201.000 1,557.75

208-00011  
 

0125 *SILT FENCE 3,571.000 3,571.000

LF  0.000 0.00

1.00000 3,571.000 3,571.00

208-00020  
 

0130 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

110.00000 1.000 110.00

208-00045  
 

0135 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0140 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

208-00100  
 

0145 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,200.00000 1.000 3,200.00

208-00200  
 

0150 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000

EACH 0.000 0.00

89.50000 16.000 1,432.00

210-00011  
 

0155 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 3.000

EACH 0.000 0.00

140.00000 3.000 420.00

210-00012  
 

0160 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

210-00013  
 

0165 *RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

105.00000 7.000 735.00

210-00810  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 0.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

210-00815  
 

0175 *RESET FIRE PREEMPTION UNIT 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00867  
 

0180 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00890  
 

0185 *RESET GATE 1.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

210-01011  
 

0190 *RESET END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

385.00000 8.000 3,080.00

210-01200  
 

0195 *RELAY RIPRAP 0.000 0.000

CY  0.000 0.00

27.50000 0.000 0.00

210-02900  
 

0200 *SEEDING (NATIVE) 13.300 13.300

ACRE 0.000 0.00

470.00000 13.300 6,251.00

212-00006  
 

0205 *SOIL PREPARATION (SPECIAL) 12.600 12.600

ACRE 0.000 0.00

2,200.00000 12.600 27,720.00

212-00047  
 

0210 *MULCHING (WEED FREE HAY) 10.800 10.800

ACRE 0.000 0.00

275.00000 10.800 2,970.00

213-00002  
 

0215 *MULCH TACKIFIER 2,170.000 2,170.000

LB  0.000 0.00

1.75000 2,170.000 3,797.50

213-00061  
 

0220 *SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

210.00000 0.000 0.00

213-00100  
 



CONTID: C14657         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 596.000 596.000

SY  0.000 0.00

12.00000 596.000 7,152.00

216-00035  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 15,322.000 15,322.000

SY  0.000 0.00

1.10000 15,322.000 16,854.20

216-00041  
 

0235 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020  
 

0240 *AGGREGATE BASE COURSE (SPECIAL) 4,911.000 4,911.000

CY  0.000 0.00

22.50000 4,911.000 110,497.50

304-09000  
 

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,891.140 1,891.140

TON 0.000 0.00

71.50000 1,891.140 135,216.51

403-00720  
 

0250 *STONE MASTIC ASPHALT 12,779.700 12,779.700

TON 0.000 0.00

45.25000 12,779.700 578,281.43

403-09110  
 

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 38,018.280 38,018.280

TON 0.000 0.00

30.00000 38,018.280 1,140,548.40

403-33821  
 

0260 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 30,045.480 30,045.480

TON 0.000 0.00

36.25000 30,045.480 1,089,148.65

403-34851  
 

0265 EMULSIFIED ASPHALT (SLOW-SETTING) 21,777.000 21,777.000

GAL 0.000 0.00

0.85000 21,777.000 18,510.45

411-10255  
 

0270 *CONCRETE PAVEMENT (9 INCH) 2,720.000 2,720.000

SY  0.000 0.00

31.25000 2,720.000 85,000.00

412-00900  
 

0270 MATERIAL ALLOWANCE DOWEL BASKETS 0.000

SY  0.000 0.00

31.25000 0.000 0.00



CONTID: C14657         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14657-BID    ESTIMATE RUN

PROJECT: STA C470-026                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE TIE BARS 0.000

SY  0.000 0.00

31.25000 0.000 0.00

0275 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,713.000 3,713.000

SY  0.000 0.00

1.05000 3,713.000 3,898.65

420-00100  
 

0280 *GEOTEXTILE (PAVING) 0.000 0.000

SY  0.000 0.00

0.50000 0.000 0.00

420-00500  
 

0285 *DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

503-00036  
 

0290 *RIPRAP (9 INCH) 1,400.000 1,400.000

CY  0.000 0.00

36.90000 1,400.000 51,660.00

506-00209  
 

0295 *CONCRETE SLOPE AND DITCH PAVING 5.400 5.400

CY  0.000 0.00

440.00000 5.400 2,376.00

507-00000  
 

0300 *CONCRETE CLASS B 72.700 72.700

CY  0.000 0.00

555.00000 72.700 40,348.50

601-01000  
 

0305 *CONCRETE CLASS D (BOX CULVERT) 7.500 7.500

CY  0.000 0.00

370.00000 7.500 2,775.00

601-03030  
 

0310 *CONCRETE (PATCHING) 341.000 341.000

SF  0.000 0.00

46.00000 341.000 15,686.00

601-06150  
 

0315 *REINFORCING STEEL 1,081.000 1,081.000

LB  0.000 0.00

0.95000 1,081.000 1,026.95

602-00000  
 

0320 *18 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF  0.000 0.00

44.00000 24.000 1,056.00

603-10180  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *24 INCH CORRUGATED STEEL PIPE 58.000 58.000

LF  0.000 0.00

60.00000 58.000 3,480.00

603-10240  
 

0330 *30 INCH CORRUGATED STEEL PIPE 28.000 28.000

LF  0.000 0.00

78.00000 28.000 2,184.00

603-10300  
 

0335 *48 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

116.50000 20.000 2,330.00

603-10480  
 

0340 *72 INCH CORRUGATED STEEL PIPE 30.000 30.000

LF  0.000 0.00

205.00000 30.000 6,150.00

603-10720  
 

0345 *18 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

205.00000 4.000 820.00

603-30018  
 

0350 *24 INCH STEEL END SECTION 9.000 9.000

EACH 0.000 0.00

285.00000 9.000 2,565.00

603-30024  
 

0355 *30 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

405.00000 3.000 1,215.00

603-30030  
 

0360 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

604-30010  
 

0365 *MANHOLE SLAB BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

3,650.00000 1.000 3,650.00

604-30020  
 

0370 *PIPE EDGE DRAIN 0.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

605-82100  
 

0375 *TRANSITION TYPE 3G 12.000 12.000

EACH 0.000 0.00

875.00000 12.000 10,500.00

606-01370  
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PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *END POST 6.000 6.000

EACH 0.000 0.00

123.00000 6.000 738.00

607-00005  
 

0385 *CORNER AND LINE BRACE POST 6.000 6.000

EACH 0.000 0.00

165.00000 6.000 990.00

607-00010  
 

0390 *FENCE BARBED WIRE WITH METAL POSTS 1,797.000 1,797.000

LF  0.000 0.00

1.35000 1,797.000 2,425.95

607-01000  
 

0395 *FENCE (PLASTIC) 603.000 603.000

LF  0.000 0.00

2.25000 603.000 1,356.75

607-11525  
 

0400 *CONCRETE SIDEWALK 29.000 29.000

SY  0.000 0.00

28.35000 29.000 822.15

608-00000  
 

0405 *CONCRETE CURB RAMP 66.000 66.000

SY  0.000 0.00

107.00000 66.000 7,062.00

608-00010  
 

0410 *CURB AND GUTTER TYPE 2 (SECTION I-B) 112.000 112.000

LF  0.000 0.00

9.80000 112.000 1,097.60

609-21010  
 

0415 *CURB AND GUTTER TYPE 2 (SECTION II-B) 20.000 20.000

LF  0.000 0.00

21.00000 20.000 420.00

609-21020  
 

0420 *CURB TYPE 4 (SECTION M) 513.000 513.000

LF  0.000 0.00

4.50000 513.000 2,308.50

609-40011  
 

0425 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 5,057.000 5,057.000

SF  0.000 0.00

3.25000 5,057.000 16,435.25

610-00020  
 

0430 *DELINEATOR (TYPE I) 306.000 306.000

EACH 0.000 0.00

10.50000 306.000 3,213.00

612-00001  
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PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *DELINEATOR (TYPE II) 194.000 194.000

EACH 0.000 0.00

11.50000 194.000 2,231.00

612-00002  
 

0440 *DELINEATOR (TYPE III) 157.000 157.000

EACH 0.000 0.00

12.50000 157.000 1,962.50

612-00003  
 

0445 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

11.25000 0.000 0.00

613-01200  
 

0450 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

613-01300  
 

0455 *PULL BOX (24"X36"X18") 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-07034  
 

0460 *WIRING 1.000 1.000

L S 0.000 0.00

1,250.00000 1.000 1,250.00

613-10000  
 

0465 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

613-70400  
 

0470 *SIGN PANEL (CLASS I) 154.000 154.000

SF  0.000 0.00

11.40000 154.000 1,755.60

614-00011  
 

0475 *SIGN PANEL (CLASS II) 146.000 146.000

SF  0.000 0.00

13.25000 146.000 1,934.50

614-00012  
 

0480 *SIGN PANEL (CLASS III) 38.000 38.000

SF  0.000 0.00

16.10000 38.000 611.80

614-00013  
 

0485 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 190.000 190.000

LF  0.000 0.00

7.15000 190.000 1,358.50

614-01502  
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PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

180.000 180.000

LF  0.000 0.00

18.80000 180.000 3,384.00

614-01582  
 

0495 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

0.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

614-01588  
 

0500 *PEDESTRIAN SIGNAL FACE (16) 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-70117  
 

0500 MATERIAL ALLOWANCE YELLOW PEDESTRAIN SIGNAL 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

0500 MATERIAL ALLOWANCE YELLOW PEDESTRIAN SIGNAL FACE 16 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

0505 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

614-70336  
 

0505 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 12-12-12 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

0505 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 12-12-12 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

0510 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

950.00000 4.000 3,800.00

614-70560  
 

0510 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 
12-12-12-12-12

0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0515 *PEDESTRIAN PUSH BUTTON 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

614-72860  
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 MATERIAL ALLOWANCE PEDESTRAIN PUSH BUTTON 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

0515 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

0520 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

614-72886  
 

0525 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 0.000 0.000

EACH 0.000 0.00

14,800.00000 0.000 0.00

614-81155  
 

0530 *18 INCH CULVERT PIPE 43.000 43.000

LF  0.000 0.00

38.00000 43.000 1,634.00

617-00018  
 

0535 *24 INCH CULVERT PIPE 175.000 175.000

LF  0.000 0.00

48.00000 175.000 8,400.00

617-00024  
 

0540 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

625-00000  
 

0545 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,561.00000 1.000 100,561.00

626-00000  
 

0550 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

626-01000  
 

0555 *EPOXY PAVEMENT MARKING 978.000 978.000

GAL 0.000 0.00

50.00000 978.000 48,900.00

627-00005  
 

0560 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 3,083.000 3,083.000

GAL 0.000 0.00

30.00000 3,083.000 92,490.00

627-00012  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

4,425.000 4,425.000

SF  0.000 0.00

7.50000 4,425.000 33,187.50

627-30410  
 

0570 *FLAGGING 6,149.000 6,149.000

HOUR 0.000 0.00

23.00000 6,149.000 141,427.00

630-00000  
 

0575 *TRAFFIC CONTROL INSPECTION 87.000 87.000

DAY 0.000 0.00

50.00000 87.000 4,350.00

630-00007  
 

0580 *TRAFFIC CONTROL MANAGEMENT 159.000 159.000

DAY 0.000 0.00

300.00000 159.000 47,700.00

630-00012  
 

0585 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

630-00015  
 

0590 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

725.00000 4.000 2,900.00

630-80001  
 

0595 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

125.00000 2.000 250.00

630-80335  
 

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 16.000

EACH 0.000 0.00

75.00000 16.000 1,200.00

630-80341  
 

0605 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 110.000

EACH 0.000 0.00

100.00000 110.000 11,000.00

630-80342  
 

0610 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 9.000

EACH 0.000 0.00

135.00000 9.000 1,215.00

630-80343  
 

0615 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 64.000

SF  0.000 0.00

15.50000 64.000 992.00

630-80344  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000

EACH 0.000 0.00

6,250.00000 6.000 37,500.00

630-80355  
 

0625 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

630-80358  
 

0630 *DRUM CHANNELIZING DEVICE 300.000 300.000

EACH 0.000 0.00

45.00000 300.000 13,500.00

630-80360  
 

0635 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 38.000 38.000

EACH 0.000 0.00

47.00000 38.000 1,786.00

630-80364  
 

0640 *CONCRETE BARRIER (TEMPORARY) 280.000 280.000

LF  0.000 0.00

18.00000 280.000 5,040.00

630-80370  
 

0645 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

12.00000 300.000 3,600.00

630-80380  
 

0650 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

630-85010  
 

0655 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0660 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0665 F/A ASPHALT PAVEMENT INCENTIVE -81,388.140 -82,622.450

F A 1,234.310 1,234.31

1.00000 -81,388.140 -81,388.14

700-70012  
 

0670 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0680 F/A QUALITY INCENTIVE PAYMENT 12,628.830 12,628.830

F A 0.000 0.00

1.00000 12,628.830 12,628.83

700-70025  
 

0685 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0690 F/A VIDEO TAPING CLEAN/INSPECT EXPANSION JOINT 265.040 265.040

F A 0.000 0.00

1.00000 265.040 265.04

700-70033  
 

0695 F/A LANDSCAPING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0700 F/A SPRINKLERS RESET SPRINKLER SYSTEM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320  
 

0705 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0890 ADJ VALVE BOX MCR LINE ITEM 1 13.000 13.000

EACH 0.000 0.00

160.00000 13.000 2,080.00

210-04050  
 

0895 HBP (GR SX) (100) (PG 58-28) LEVELING COURSE 1,734.580 1,734.580

TON 0.000 0.00

52.12000 1,734.580 90,406.31

403-34821  
 

0905 INLET TY C (5 FT) MCR LINE ITEM 2 1.000 1.000

EACH 0.000 0.00

2,760.00000 1.000 2,760.00

604-00305  
 

0910 CONST SURVEYING (HOUR) MCR LINE ITEM 3 108.000 108.000

HOUR 0.000 0.00

100.00000 108.000 10,800.00

625-00001  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 ADDED ITEM (EACH)/ PRELIMINARY BLAST SURVEY MCR LINE 
ITEM 4

2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

900-00007  
 

0920 GEOTEXTILE (PAVING) ADJUSTED W/ AC 126,028.000 126,028.000

SY  0.000 0.00

1.15000 126,028.000 144,932.20

420-00500  
 

0925 C AND G TY 2 I-M MCR LINE ITEM 5 2,395.000 2,395.000

LF  0.000 0.00

10.80000 2,395.000 25,866.00

609-21011  
 

0930 12 IN CSP MCR LINE ITEM 6 60.000 60.000

LF  0.000 0.00

37.00000 60.000 2,220.00

603-10120  
 

0935 CURB TY 6 M MCR LINE ITEM 7 100.000 100.000

LF  0.000 0.00

14.50000 100.000 1,450.00

609-60011  
 

0940 EMB PROT TY 3 MCR LINE ITEM 8 2.000 2.000

EACH 0.000 0.00

730.00000 2.000 1,460.00

615-00030  
 

0945 ADDED ITEM (LUMP SUM)/ DELETED TRAFFIC SIGNAL 
ITEMS/MCR LINE ITEM 9

1.000 1.000

L S 0.000 0.00

17,095.90000 1.000 17,095.90

900-00014  
 

0950 ADDED ITEM (LUMP SUM)/ RESTOCK GUARDRAIL COSTS/MCR 
LINE ITEM 10

1.000 1.000

L S 0.000 0.00

5,881.34000 1.000 5,881.34

900-00014  
 

0955 MOBILIZATION (W/O AUTOPAY) MCR LINE ITEM 11 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-00100  
 

0975 RES END ANCHORAGE MCR LINE ITEM 14 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

210-01200  
 

0980 MOBILIZATION (W/O AUTOPAY) GR/MCR LINE ITEM 15 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

626-00100  
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PCN: 14657-BID    ESTIMATE RUN 10/06/2005

PROJECT: STA C470-026                  ESTIMATE NO: 0011 15:38:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0985 ADDED ITEM (LUMP SUM)/ LIEN FILED BY 5L AGAINST 
LAFARGE

0.000 -0.454

L S 0.000 0.00

178,697.57000 -0.454 -81,128.70

900-00014  
 

0990 ADDED ITEM (LUMP SUM)/ LIEN FILE BY DALCO 0.000 -1.000

L S 1.000 11,181.17

11,181.17000 0.000 0.00

900-00014  
 

0995 F/A STABILIZATION DISINCENTIVE FOR EROSION CONTROL -1.000 -1.000

F A 0.000 0.00

16,500.00000 -1.000 -16,500.00

700-70426  
 

1000 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL DEVICES FOR ADDED
DAYS/MCR LINE ITEM # 16

1.000 1.000

DOL 0.000 0.00

10,221.65000 1.000 10,221.65

900-00006  
 

1005 STRUCTURE EXCAVATION DITCH CHECKS/TOE WALL/MCR LINE 
ITEM # 17

170.000 170.000

CY  0.000 0.00

9.10000 170.000 1,547.00

206-00000  
 

1010 ADDED ITEM (LUMP SUM)/ LABOR, EQ, & LIQUIDATED DAMAGES 0.000 -1.000

L S 0.000 0.00

46,650.87000 -1.000 -46,650.87

900-00014  
 

1015 ADDED ITEM (LUMP SUM)/ QUANTITY 0.000 -1.000

L S 0.000 0.00

32,080.00000 -1.000 -32,080.00

900-00014  
 

1020 ADDED ITEM (LUMP SUM)/ LIEN FOR MATERIALS SUPPLIED. 0.000 -1.000

L S 1.000 5,310.39

5,310.39000 0.000 0.00

900-00014  
 

CAT 0200 $17,725.87 4,689,512.14CURRENT AMT 4,849,371.71 $$

CAT NO0201 SPECIAL SAFETY 

0715 *REMOVAL OF GUARDRAIL TYPE 5 1,526.000 1,526.000

LF  0.000 0.00

2.45000 1,526.000 3,738.70

202-01150  
 

0720 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

150.00000 8.000 1,200.00

202-01300  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SPECIAL SAFETY 

0725 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

9.40000 0.000 0.00

210-01130  
 

0730 *ADJUST GUARDRAIL 2,112.000 2,112.000

LF  0.000 0.00

1.55000 2,112.000 3,273.60

210-04200  
 

0735 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,531.000 8,531.000

LF  0.000 0.00

12.30000 8,531.000 104,931.30

606-00301  
 

0740 *GUARDRAIL TYPE 7 400.000 400.000

LF  0.000 0.00

32.00000 400.000 12,800.00

606-00700  
 

0745 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 40.000 40.000

EACH 0.000 0.00

1,170.00000 40.000 46,800.00

606-02001  
 

0965 GDRAIL TY 3 (6-3) MCR LINE ITEM 12 3,150.000 3,150.000

LF  0.000 0.00

13.10000 3,150.000 41,265.00

606-00301  
 

0970 END ANCHOR (FLARED) MCR LINE ITEM 13 10.000 10.000

EACH 0.000 0.00

1,270.00000 10.000 12,700.00

606-02005  
 

CAT 0201 $0.00 226,708.60CURRENT AMT 226,708.60 $$

CAT NO0300 STRUCTURE G-17-AO 

0750 *REMOVAL OF ASPHALT MAT (PLANING) 2,427.000 2,427.000

SY  0.000 0.00

5.00000 2,427.000 12,135.00

202-00240  
 

0755 *MODIFY GUARDRAIL 653.000 653.000

LF  0.000 0.00

26.50000 653.000 17,304.50

210-04030  
 

0760 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 192.880 192.880

TON 0.000 0.00

36.25000 192.880 6,991.90

403-34851  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-AO 

0765 *GEOTEXTILE (PAVING) 1,523.000 1,523.000

SY  0.000 0.00

0.50000 1,523.000 761.50

420-00500  
 

CAT 0300 $0.00 37,192.90CURRENT AMT 37,192.90 $$

CAT NO0301 STRUCTURE G-17-BN 

0770 *REMOVAL OF ASPHALT MAT (PLANING) 1,195.000 1,195.000

SY  0.000 0.00

5.00000 1,195.000 5,975.00

202-00240  
 

0775 *MODIFY GUARDRAIL 131.000 131.000

LF  0.000 0.00

26.50000 131.000 3,471.50

210-04030  
 

0780 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 60.140 60.140

TON 0.000 0.00

36.25000 60.140 2,180.07

403-34851  
 

CAT 0301 $0.00 11,626.58CURRENT AMT 11,626.58 $$

CAT NO0302 STRUCTURE G-17-BR 

0785 *REMOVAL OF ASPHALT MAT (PLANING) 1,799.000 1,799.000

SY  0.000 0.00

5.00000 1,799.000 8,995.00

202-00240  
 

0790 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

202-00520  
 

0795 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 206.500 206.500

TON 0.000 0.00

36.25000 206.500 7,485.63

403-34851  
 

0800 *BRIDGE COMPRESSION JOINT SEALER 0.000 0.000

LF  0.000 0.00

38.00000 0.000 0.00

518-00000  
 

CAT 0302 $0.00 16,480.63CURRENT AMT 16,480.63 $$

CAT NO0303 RETAINING WALL G-17-0 

0805 *STRUCTURE EXCAVATION 846.000 846.000

CY  0.000 0.00

9.10000 846.000 7,698.60

206-00000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALL G-17-0 

0810 *STRUCTURE BACKFILL (CLASS 1) 1,012.000 1,012.000

CY  0.000 0.00

20.55000 1,012.000 20,796.60

206-00100  
 

0815 *SHORING 1.000 1.000

L S 0.000 0.00

12,600.00000 1.000 12,600.00

206-01750  
 

0820 *CONCRETE CLASS D (WALL) 315.400 315.400

CY  0.000 0.00

320.00000 315.400 100,928.00

601-03050  
 

0825 *STRUCTURAL CONCRETE COATING 4,620.000 4,620.000

SF  0.000 0.00

0.35000 4,620.000 1,617.00

601-40301  
 

0830 *REINFORCING STEEL (EPOXY COATED) 46,804.000 46,804.000

LB  0.000 0.00

0.50000 46,804.000 23,402.00

602-00020  
 

0835 *BRIDGE RAIL TYPE 7 249.000 249.000

LF  0.000 0.00

41.00000 249.000 10,209.00

606-10700  
 

0840 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 58.000 58.000

LF  0.000 0.00

25.00000 58.000 1,450.00

607-53161  
 

CAT 0303 $0.00 178,701.20CURRENT AMT 178,701.20 $$

CAT NO0304 RETAINING WALL G-17-P 

0845 *STRUCTURE EXCAVATION 950.000 950.000

CY  0.000 0.00

9.10000 950.000 8,645.00

206-00000  
 

0850 *STRUCTURE BACKFILL (CLASS 1) 570.000 570.000

CY  0.000 0.00

20.55000 570.000 11,713.50

206-00100  
 

0855 *CONCRETE CLASS D (WALL) 190.600 190.600

CY  0.000 0.00

320.00000 190.600 60,992.00

601-03050  
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QTY TO DATE
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CAT NO0304 RETAINING WALL G-17-P 

0860 *STRUCTURAL CONCRETE COATING 1,702.000 1,702.000

SF  0.000 0.00

0.35000 1,702.000 595.70

601-40301  
 

0865 *REINFORCING STEEL (EPOXY COATED) 27,077.000 27,077.000

LB  0.000 0.00

0.50000 27,077.000 13,538.50

602-00020  
 

0870 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 151.000 151.000

LF  0.000 0.00

25.00000 151.000 3,775.00

607-53161  
 

CAT 0304 $0.00 99,259.70CURRENT AMT 99,259.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0875 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00002  
 

0880 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00012  
 

0885 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

0960 ADDED ITEM (WORK DAY)/ LIQUIDATED DAMAGES -27.000 -27.000

WD  0.000 0.00

3,240.00000 -27.000 -87,480.00

900-00025  
 

CAT 0400 $0.00 -73,480.00CURRENT AMT -73,480.00 $$

PROJECT TOTAL 17,725.87 $ 5,186,001.75CURRENT AMT 5,345,861.32 $$


